
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/04/2006

ESTIMATE SUMMARY 15:19:18

CONTID: C12322R        ESTIMATE NO: 0011 PROG 2002

PCN: 12322R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 2 FLYOVER BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: BR 0021 024                   

SH 2 FLYOVER BRIDGE REPLACEMENT

NAME OF ROAD: SH 2

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/04/2006 DATE TIME STARTED 03/01/2005

5670 FRANKLIN STREET DATE LET 11/18/2004 DATE WORK BEGAN 03/01/2005

 DATE AWARDED 12/17/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/29/2004 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 03/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,286,536.49 PARTICIPATING $ $ 437,381.34

AWARD PROJECT AMT: 6,326,718.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-65,495.84

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,152.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.33

TIME ALLOW:

ORIG TIME ALLOW:

300 WORK DAYS

WORK DAYS300

55.94%

3,210,629.83

437,381.34

371,885.50

370,733.00

$

$

$

$

4,075,906.66

0.00

4,075,906.66

115,336.88

4,191,243.54

-94,900.77

0.00

4,096,342.77

0.00

AMOUNT DUE 4,096,342.77 370,733.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 370,733.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

181.0
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.650

L S 0.000 0.00

30,000.00000 0.650 19,500.00

201-00000  
 

0010 REMOVAL OF STRUCTURE 4.000 3.000

EACH 0.000 0.00

450.00000 3.000 1,350.00

202-00001  
 

0015 REMOVAL OF PIPE 229.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

202-00035  
 

0020 REMOVAL OF END SECTION 2.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

202-00037  
 

0025 *REMOVAL OF CURB AND GUTTER 10,078.000 8,465.000

LF  0.000 0.00

2.50000 8,465.000 21,162.50

202-00203  
 

0030 *REMOVAL OF ASPHALT MAT 9,670.000 1,882.000

SY  0.000 0.00

1.75000 1,882.000 3,293.50

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 17,853.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

202-00240  
 

0040 *REMOVAL OF PAVEMENT MARKING 2,513.000 2,263.000

SF  250.000 312.50

1.25000 2,513.000 3,141.25

202-00250  
 

0045 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000

EACH 0.000 0.00

2,100.00000 0.000 0.00

202-00805  
 

0050 *REMOVAL OF GROUND SIGN 16.000 12.000

EACH 0.000 0.00

45.00000 12.000 540.00

202-00810  
 

0055 *REMOVAL OF SIGN PANEL 6.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

202-00821  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF IMPACT ATTENUATOR 4.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-00895  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 1,540.000 898.000

LF  0.000 0.00

2.15000 898.000 1,930.70

202-01130  
 

0070 REMOVAL OF GUARDRAIL TYPE 4 313.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-01140  
 

0075 CLEAN CULVERT 5.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

202-04002  
 

0080 CLEAN VALVE BOX 4.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

202-04005  
 

0085 ABANDON WELL 4.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

202-04100  
 

0090 *SANDBLASTING 1,080.000 0.000

SF  0.000 0.00

2.00000 0.000 0.00

202-05150  
 

0095 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 14,533.000 6,000.000

CY  0.000 0.00

6.00000 6,000.000 36,000.00

203-00060  
 

0100 PROOF ROLLING 40.000 0.000

HOUR 0.000 0.00

94.00000 0.000 0.00

203-01100  
 

0105 BLADING 50.000 5.000

HOUR 0.000 0.00

85.00000 5.000 425.00

203-01500  
 

0110 BACKHOE 50.000 5.000

HOUR 0.000 0.00

80.00000 5.000 400.00

203-01510  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 100.000 30.000

HOUR 20.000 3,640.00

182.00000 50.000 9,100.00

203-01597  
 

0120 STRUCTURE EXCAVATION 350.000 350.000

CY  0.000 0.00

4.50000 350.000 1,575.00

206-00000  
 

0125 STRUCTURE BACKFILL (CLASS 2) 300.000 300.000

CY  0.000 0.00

9.00000 300.000 2,700.00

206-00200  
 

0130 TOPSOIL 1,740.000 153.000

CY  0.000 0.00

12.00000 153.000 1,836.00

207-00205  
 

0135 *EROSION BALES (WEED FREE) 300.000 144.000

EACH 0.000 0.00

11.00000 144.000 1,584.00

208-00011  
 

0140 *SILT FENCE 5,408.000 5,408.000

LF  0.000 0.00

1.00000 5,408.000 5,408.00

208-00020  
 

0145 CONCRETE WASHOUT STRUCTURE 5.000 3.000

EACH 0.000 0.00

550.00000 3.000 1,650.00

208-00045  
 

0150 *STORM DRAIN INLET PROTECTION 14.000 2.000

EACH 0.000 0.00

180.00000 2.000 360.00

208-00050  
 

0155 STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000

EACH 0.000 0.00

800.00000 6.000 4,800.00

208-00070  
 

0160 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.000 0.00

2,000.00000 0.500 1,000.00

208-00100  
 

0165 EROSION CONTROL SUPERVISOR 1.000 0.650

L S 0.050 375.00

7,500.00000 0.700 5,250.00

208-00200  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET FIRE HYDRANT 2.000 1.000

EACH 0.000 0.00

3,400.00000 1.000 3,400.00

210-00050  
 

0175 *RESET GROUND SIGN 8.000 7.000

EACH 0.000 0.00

185.00000 7.000 1,295.00

210-00810  
 

0180 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

210-04010  
 

0185 *SEEDING (NATIVE) 2.480 0.600

ACRE 0.000 0.00

560.00000 0.600 336.00

212-00006  
 

0190 *SEEDING (LAWN) 0.450 0.000

ACRE 0.000 0.00

1,075.00000 0.000 0.00

212-00011  
 

0195 *SOIL PREPARATION (SPECIAL) 2.480 0.000

ACRE 0.000 0.00

3,060.00000 0.000 0.00

212-00047  
 

0200 *MULCHING (WEED FREE) 2.930 0.600

ACRE 0.000 0.00

420.00000 0.600 252.00

213-00003  
 

0205 *MULCHING (WOOD CHIP) 4,750.000 0.000

CF  0.000 0.00

2.00000 0.000 0.00

213-00008  
 

0210 *MULCH TACKIFIER 879.000 180.000

LB  0.000 0.00

1.20000 180.000 216.00

213-00061  
 

0215 *METAL LANDSCAPE BORDER (3/16 X 5-1/2 INCH) 315.000 0.000

LF  0.000 0.00

5.20000 0.000 0.00

213-00462  
 

0220 *DECIDUOUS TREE (3 INCH CALIPER) 7.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

214-00230  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 203.000 0.000

EACH 0.000 0.00

34.00000 0.000 0.00

214-00350  
 

0230 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

214-00506  
 

0235 *TRANSPLANT TREE (3 TO 6 INCH) 14.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

215-00060  
 

0240 *TRANSPLANT TREE (OVER 6 INCH) 6.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

215-00100  
 

0245 *SOIL RETENTION BLANKET (PLASTIC) 264.000 0.000

SY  0.000 0.00

7.00000 0.000 0.00

216-00035  
 

0250 *SOIL RETENTION BLANKET (STRAW/COCONUT) 638.000 0.000

SY  0.000 0.00

1.30000 0.000 0.00

216-00041  
 

0255 *HERBICIDE TREATMENT 2,115.000 0.000

SY  0.000 0.00

0.10000 0.000 0.00

217-00000  
 

0260 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600

L S 0.000 0.00

2,400.00000 0.600 1,440.00

250-00010  
 

0265 *MONITORING TECHNICIAN 80.000 21.000

HOUR 0.000 0.00

37.50000 21.000 787.50

250-00050  
 

0270 *HEALTH AND SAFETY OFFICER 40.000 4.000

HOUR 0.000 0.00

60.00000 4.000 240.00

250-00110  
 

0275 *MATERIAL SAMPLING AND DELIVERY 15.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

250-00120  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 MATERIAL HANDLING (STOCKPILE) 80.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

250-00200  
 

0285 *SOLID WASTE DISPOSAL 40.000 0.000

CY  0.000 0.00

100.00000 0.000 0.00

250-00210  
 

0290 AGGREGATE BASE COURSE (CLASS 6) 3,008.000 0.000

TON 0.000 0.00

12.00000 0.000 0.00

304-06000  
 

0295 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 968.000 150.890

TON 0.000 0.00

65.00000 150.890 9,807.85

403-00720  
 

0300 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 2,526.000 0.000

TON 0.000 0.00

49.80000 0.000 0.00

403-09121  
 

0305 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,311.000 3,571.110

TON 0.000 0.00

33.05000 3,571.110 118,025.19

403-33841  
 

0310 CONCRETE PAVEMENT (10-1/2 INCH) 3,852.000 0.000

SY  0.000 0.00

45.00000 0.000 0.00

412-01050  
 

0315 GEOTEXTILE (EROSION CONTROL) (CLASS B) 96.000 0.000

SY  0.000 0.00

2.50000 0.000 0.00

420-00101  
 

0320 *DRILLED CAISSON (48 INCH) 21.000 0.000

LF  0.000 0.00

190.00000 0.000 0.00

503-00048  
 

0325 *DRILLED CAISSON (54 INCH) 46.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

503-00054  
 

0330 RIPRAP (9 INCH) 50.000 16.000

CY  0.000 0.00

45.00000 16.000 720.00

506-00209  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 WATERSTOP (6 INCH) 20.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

518-00106  
 

0340 CONCRETE CLASS D (WALL) 60.000 60.000

CY  0.000 0.00

400.00000 60.000 24,000.00

601-03050  
 

0345 *STRUCTURAL CONCRETE COATING 160.000 0.000

SY  0.000 0.00

4.68000 0.000 0.00

601-40300  
 

0350 *REINFORCING STEEL 5,500.000 5,500.000

LB  0.000 0.00

0.63000 5,500.000 3,465.00

602-00000  
 

0355 18 INCH REINFORCED CONCRETE PIPE 596.000 530.000

LF  0.000 0.00

35.00000 530.000 18,550.00

603-01180  
 

0360 24 INCH REINFORCED CONCRETE PIPE 294.000 288.000

LF  0.000 0.00

42.00000 288.000 12,096.00

603-01240  
 

0365 36 INCH REINFORCED CONCRETE PIPE 96.000 96.000

LF  0.000 0.00

75.00000 96.000 7,200.00

603-01360  
 

0370 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 58.000 56.000

LF  0.000 0.00

70.00000 56.000 3,920.00

603-02240  
 

0375 18 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

603-05018  
 

0380 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

603-05036  
 

0385 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

725.00000 1.000 725.00

603-05124  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *INLET SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,100.00000 0.000 0.00

604-19010  
 

0395 *INLET TYPE R  L 5 (5 FOOT) 6.000 1.700

EACH 0.000 0.00

2,400.00000 1.700 4,080.00

604-19105  
 

0400 *INLET TYPE R  L 5 (10 FOOT) 3.000 2.600

EACH 0.000 0.00

3,400.00000 2.600 8,840.00

604-19110  
 

0405 *INLET TYPE R  L 15 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-19310  
 

0410 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,100.00000 1.000 3,100.00

604-30010  
 

0415 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,426.000 0.000

LF  0.000 0.00

13.85000 0.000 0.00

606-00301  
 

0420 GUARDRAIL TYPE 7 (STYLE CA) 853.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

606-00710  
 

0425 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

467.65000 0.000 0.00

606-01340  
 

0430 *TRANSITION TYPE 3G 3.000 0.000

EACH 0.000 0.00

814.55000 0.000 0.00

606-01370  
 

0435 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

493.45000 0.000 0.00

606-01380  
 

0440 *TRANSITION TYPE 3L 4.000 0.000

EACH 0.000 0.00

584.55000 0.000 0.00

606-01395  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *MEDIAN TERMINAL 1.000 0.000

EACH 0.000 0.00

3,486.55000 0.000 0.00

606-01460  
 

0450 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

1,707.50000 0.000 0.00

606-02003  
 

0455 *END ANCHORAGE (FLARED) 5.000 0.000

EACH 0.000 0.00

1,287.75000 0.000 0.00

606-02005  
 

0460 *FENCE (PLASTIC) 1,805.000 674.000

LF  0.000 0.00

2.20000 674.000 1,482.80

607-11525  
 

0465 CONCRETE SIDEWALK 1,505.000 0.000

SY  0.000 0.00

17.00000 0.000 0.00

608-00000  
 

0470 CONCRETE CURB RAMP 57.000 0.000

SY  0.000 0.00

70.00000 0.000 0.00

608-00010  
 

0475 CURB AND GUTTER TYPE 2 (SECTION I-B) 617.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

609-21010  
 

0480 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,449.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-21011  
 

0485 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,364.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-21020  
 

0490 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,855.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

609-21021  
 

0495 GUTTER TYPE 2 (2 FOOT) 110.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

609-24002  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 CURB (SPECIAL) 523.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

609-71000  
 

0505 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 26,250.000 0.000

SF  0.000 0.00

4.50000 0.000 0.00

610-00024  
 

0510 *MEDIAN COVER MATERIAL (BITUMINOUS) 283.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

610-00040  
 

0515 *DELINEATOR (TYPE I) 60.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0520 *DELINEATOR (TYPE II) 25.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

612-00002  
 

0525 *DELINEATOR (TYPE III) 15.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00003  
 

0530 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,928.000 0.000

LF  0.000 0.00

10.05000 0.000 0.00

613-01200  
 

0535 *WIRING 1.000 0.000

L S 0.000 0.00

575.00000 0.000 0.00

613-10000  
 

0540 *LIGHT STANDARD STEEL (35 FOOT) 10.000 0.000

EACH 0.000 0.00

1,810.00000 0.000 0.00

613-32350  
 

0545 *LIGHT STANDARD STEEL (35 FOOT) (2-ARM) 6.000 0.000

EACH 0.000 0.00

2,210.00000 0.000 0.00

613-32352  
 

0550 *CONCRETE FOUNDATION PAD 9.000 0.000

EACH 0.000 0.00

610.00000 0.000 0.00

613-40000  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *LIGHT STANDARD (TEMPORARY) 13.000 12.000

EACH 0.000 0.00

5,200.00000 12.000 62,400.00

613-50410  
 

0560 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 22.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

613-70250  
 

0565 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 0.000

EACH 0.000 0.00

1,660.00000 0.000 0.00

613-72150  
 

0570 *SIGN PANEL (CLASS I) 100.300 0.000

SF  0.000 0.00

11.00000 0.000 0.00

614-00011  
 

0575 *SIGN PANEL (CLASS II) 117.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

614-00012  
 

0580 *SIGN PANEL (CLASS III) 516.000 0.000

SF  0.000 0.00

17.00000 0.000 0.00

614-00013  
 

0585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

208.500 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01582  
 

0590 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

25,800.00000 0.000 0.00

614-32400  
 

0595 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

42,300.00000 0.000 0.00

614-42000  
 

0600 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

614-85005  
 

0605 1 INCH COPPER PIPE 10.000 0.000

LF  0.000 0.00

4.71000 0.000 0.00

619-40080  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 3/4 INCH PLASTIC PIPE 1,370.000 0.000

LF  0.000 0.00

0.15000 0.000 0.00

619-50060  
 

0615 1 INCH PLASTIC PIPE 2,690.000 0.000

LF  0.000 0.00

0.91000 0.000 0.00

619-50080  
 

0620 1-1/2 INCH PLASTIC PIPE 1,030.000 0.000

LF  0.000 0.00

1.21000 0.000 0.00

619-50120  
 

0625 4 INCH PLASTIC PIPE 150.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

619-50320  
 

0630 DRIP EMITTER 286.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

623-00164  
 

0635 EMITTER VALVE ASSEMBLY 1.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

623-00165  
 

0640 3/4 INCH FLUSH UNIT 9.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

623-00186  
 

0645 6 INCH POP-UP SPRAY SPRINKLER 48.000 0.000

EACH 0.000 0.00

9.00000 0.000 0.00

623-00206  
 

0650 3/4 INCH POP-UP ROTARY SPRINKLER 69.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

623-00306  
 

0655 1 INCH BACKFLOW PREVENTER 1.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

623-01708  
 

0660 1 INCH AUTOMATIC CONTROL VALVE 15.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

623-03108  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 CONTROL WIRE 24 VOLT 3,180.000 0.000

LF  0.000 0.00

0.06000 0.000 0.00

623-04000  
 

0670 POWER SOURCE WIRE 30.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

623-04002  
 

0675 1 INCH QUICK-COUPLER VALVE 2.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

623-04008  
 

0680 2 INCH GATE VALVE 1.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

623-05016  
 

0685 VALVE BOX 12.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

623-06900  
 

0690 24 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

623-08124  
 

0695 CONSTRUCTION SURVEYING 1.000 0.450

L S 0.100 8,000.00

80,000.00000 0.550 44,000.00

625-00000  
 

0700 CONSTRUCTION SURVEYING (HOURLY) 111.500 111.500

HOUR 0.000 0.00

125.00000 111.500 13,937.50

625-00001  
 

0705 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

513,583.00000 1.000 513,583.00

626-00000  
 

0710 PUBLIC INFORMATION SERVICES 1.000 0.600

L S 0.150 975.00

6,500.00000 0.750 4,875.00

626-01000  
 

0715 *EPOXY PAVEMENT MARKING 75.500 25.100

GAL 0.000 0.00

98.00000 25.100 2,459.80

627-00005  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 720.000 102.340

GAL 6.000 297.00

49.50000 108.340 5,362.83

627-00012  
 

0725 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 909.000 0.000

SF  0.000 0.00

8.25000 0.000 0.00

627-01000  
 

0730 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 130.000 0.000

SF  0.000 0.00

8.25000 0.000 0.00

627-03000  
 

0735 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

69.000 0.000

SF  0.000 0.00

12.20000 0.000 0.00

627-30325  
 

0740 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

504.000 414.000

SF  18.000 162.00

9.00000 432.000 3,888.00

627-30330  
 

0745 SURVEY MONUMENT (TYPE 1) 2.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

629-01001  
 

0750 FLAGGING 3,000.000 896.000

HOUR 6.000 120.00

20.00000 902.000 18,040.00

630-00000  
 

0755 TRAFFIC CONTROL VEHICLE 1.000 0.500

EACH 0.000 0.00

4,000.00000 0.500 2,000.00

630-00004  
 

0760 TRAFFIC CONTROL INSPECTION 150.000 93.000

DAY 6.000 300.00

50.00000 99.000 4,950.00

630-00007  
 

0765 TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.000

EACH 0.000 0.00

16,000.00000 0.000 0.00

630-00009  
 

0770 TRAFFIC CONTROL MANAGEMENT 300.000 180.000

DAY 15.000 5,550.00

370.00000 195.000 72,150.00

630-00012  
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PCN: 12322R-BID   ESTIMATE RUN 01/04/2006

PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 4.000

HOUR 0.000 0.00

25.00000 4.000 100.00

630-00015  
 

0780 FLASHING BEACON (PORTABLE) 8.000 4.000

EACH 0.000 0.00

1,300.00000 4.000 5,200.00

630-80001  
 

0785 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 2.165

EACH 0.000 0.00

950.00000 2.165 2,056.75

630-80337  
 

0790 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 70.000 35.000

EACH 0.000 0.00

35.00000 35.000 1,225.00

630-80341  
 

0795 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 28.500

EACH 0.000 0.00

100.00000 28.500 2,850.00

630-80342  
 

0800 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 8.000

EACH 0.000 0.00

75.00000 8.000 600.00

630-80343  
 

0805 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,161.000 580.500

SF  0.000 0.00

13.00000 580.500 7,546.50

630-80344  
 

0810 PORTABLE MESSAGE SIGN PANEL 4.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

630-80355  
 

0815 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

3.000 1.500

EACH 0.000 0.00

1,500.00000 1.500 2,250.00

630-80358  
 

0820 DRUM CHANNELIZING DEVICE 300.000 83.000

EACH 0.000 0.00

60.00000 83.000 4,980.00

630-80360  
 

0825 CONCRETE BARRIER (TEMPORARY) 3,000.000 1,047.000

LF  0.000 0.00

15.00000 1,047.000 15,705.00

630-80370  
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PROJECT: BR 0021 024                   ESTIMATE NO: 0011 15:19:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0830 TRAFFIC CONE 235.000 117.500

EACH 0.000 0.00

15.00000 117.500 1,762.50

630-80380  
 

0835 CHANNELIZING DEVICE (FIXED) 125.000 30.000

EACH 0.000 0.00

40.00000 30.000 1,200.00

630-80391  
 

0840 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

6.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

630-85006  
 

0845 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

36,000.00000 1.000 36,000.00

630-86800  
 

0850 F/A MINOR CONTRACT REVISIONS 700,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0855 F/A ASPHALT PAVEMENT INCENTIVE 24,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0860 F/A CONCRETE PAVEMENT INCENTIVE 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0865 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0870 F/A ON-THE-JOB TRAINEE 1,400.320 360.400

HOUR 463.200 463.20

1.00000 823.600 823.60

700-70021  
 

0875 F/A QUALITY INCENTIVE PAYMENT 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0880 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0885 F/A HAZARDOUS WASTE REMEDIATION SYSTEM 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0890 F/A UNIFORM TRAFFIC CONTROL 10,000.000 2,777.500

F A 0.000 0.00

1.00000 2,777.500 2,777.50

700-70035  
 

0895 F/A RAILROAD FLAGGING XCEL ENERGY 39,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0900 F/A OBTAIN POWER FROM 25,000.000 2,500.000

F A 0.000 0.00

1.00000 2,500.000 2,500.00

700-70074  
 

0905 F/A EROSION CONTROL 13,840.690 13,840.690

F A 0.000 0.00

1.00000 13,840.690 13,840.69

700-70380  
 

0910 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 2,837.000

F A 0.000 0.00

1.00000 2,837.000 2,837.00

700-70589  
 

1016 TRAFFIC SIGNAL EQUIPMENT EXTRA ELEC. WORK AT 48 AND 
COLO.TO ALLOW FOR THE NEW DETOUR.

1.000 1.000

L S 0.000 0.00

9,187.48000 1.000 9,187.48

614-86710  
 

CAT 0200 $20,194.70 1,221,022.44CURRENT AMT 3,781,873.29 $$

CAT NO0300 STR E-17-ZZ 

0915 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

300,000.00000 1.000 300,000.00

202-00400  
 

0920 STRUCTURE EXCAVATION 1,939.000 1,939.000

CY  0.000 0.00

4.50000 1,939.000 8,725.50

206-00000  
 

0925 STRUCTURE BACKFILL (CLASS 1) 864.000 0.000

CY  0.000 0.00

16.00000 0.000 0.00

206-00100  
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-ZZ 

0930 STRUCTURE BACKFILL (CLASS 2) 910.000 500.000

CY  0.000 0.00

9.00000 500.000 4,500.00

206-00200  
 

0935 MECHANICAL REINFORCEMENT OF SOIL 864.000 0.000

CY  0.000 0.00

15.00000 0.000 0.00

206-00360  
 

0940 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 800.000 0.000

TON 0.000 0.00

33.05000 0.000 0.00

403-33841  
 

0945 *DRILLED CAISSON (24 INCH) 185.000 184.000

LF  0.000 0.00

55.00000 184.000 10,120.00

503-00024  
 

0950 *DRILLED CAISSON (42 INCH) 1,191.000 1,191.000

LF  0.000 0.00

120.00000 1,191.000 142,920.00

503-00042  
 

0955 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 29.000 0.000

CY  0.000 0.00

250.00000 0.000 0.00

507-00100  
 

0960 BEARING DEVICE (TYPE III) 4.000 4.000

EACH 0.000 0.00

5,000.00000 4.000 20,000.00

512-00103  
 

0965 BRIDGE DRAIN (SPECIAL) 3.000 0.000

EACH 0.500 2,000.00

4,000.00000 0.500 2,000.00

513-00690  
 

0970 WATERPROOFING (MEMBRANE) 4,898.000 0.000

SY  0.000 0.00

6.69000 0.000 0.00

515-00120  
 

0975 BRIDGE EXPANSION DEVICE (0-9 INCH) 80.000 0.000

LF  25.000 17,500.00

700.00000 25.000 17,500.00

518-01009  
 

0980 CONCRETE CLASS D (BRIDGE) 3,650.000 2,881.000

CY  645.200 274,210.00

425.00000 3,526.200 1,498,635.00

601-03040  
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QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0300 STR E-17-ZZ 

0980 MATERIAL ALLOWANCE BRIDGE DRAINS 768.995

CY  -645.193 -2,119.20

3.28460 123.802 406.64

0980 MATERIAL ALLOWANCE WATERSTOPS 768.997

CY  -645.197 -2,398.26

3.71710 123.800 460.18

0980 MATERIAL ALLOWANCE STRESSING MATERIAL 768.999

CY  -645.200 -5,350.06

8.29210 123.799 1,026.55

0985 *STRUCTURAL CONCRETE COATING 6,375.000 0.000

SY  0.000 0.00

4.68000 0.000 0.00

601-40300  
 

0990 *REINFORCING STEEL (EPOXY COATED) 848,689.000 730,564.000

LB  105,337.000 75,842.64

0.72000 835,901.000 601,848.72

602-00020  
 

0990 MATERIAL ALLOWANCE EPOXY STEEL INVOICE #1 126,816.998

LB  -105,336.993 -41,829.32

0.39710 21,480.005 8,529.71

0995 *BRIDGE RAIL TYPE 10M 2,181.000 290.000

LF  0.000 0.00

90.00000 290.000 26,100.00

606-11030  
 

1000 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 435.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

607-53191  
 

1005 *3/4 INCH ELECTRICAL CONDUIT 50.000 21.500

LF  28.500 855.00

30.00000 50.000 1,500.00

613-00075  
 

1010 *2 INCH ELECTRICAL CONDUIT 4,450.000 1,160.000

LF  3,290.000 16,779.00

5.10000 4,450.000 22,695.00

613-00200  
 

1015 *PRESTRESSING STEEL WIRE OR STRAND 12,151.000 3,548.000

MKFT 1,000.000 30,000.00

30.00000 4,548.000 136,440.00

618-00002  
 



CONTID: C12322R        COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 12322R-BID   ESTIMATE RUN

PROJECT: BR 0021 024                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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CAT NO0300 STR E-17-ZZ 

1015 MATERIAL ALLOWANCE STRANDS FOR POST TENSIONING 8,602.999

MKFT -1,000.000 -13,799.00

13.79900 7,602.999 104,913.78

CAT 0300 $351,690.80 2,908,321.08CURRENT AMT 3,442,763.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1020 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

35,000.00000 1.000 35,000.00

620-00002  
 

1025 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00012  
 

1030 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,900.00000 1.000 1,900.00

620-00020  
 

CAT 0400 $0.00 61,900.00CURRENT AMT 61,900.00 $$

PROJECT TOTAL 371,885.50 $ 4,191,243.52CURRENT AMT 7,286,536.49 $$


